
CALIFORNIA TRANSPORTATION COMMISSION 
. OCT 1 8 2011 

CALIFORNfA 
Adoption of the 2018 Trade Corridor Enhancement Program Guide~fORTATIONCO

Resolution G-17-32 

MMISSIOH 

1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 
Statutes of2017), known as the Road Repair and Accountability Act of 2017, and established 
the Trade Corridor Enhancement Account to fund corridor-based freight projects nominated 
by local agencies and the state, and 

1.2 WHEREAS, on July 21, 2017, the Governor signed SB 103 (Chapter 95, Statutes of 2017) 
which directs the California Transportation Commission (Commission) to allocate the Trade 
Corridor Enhancement Account funds and the federal National Highway Freight Program 
funds to infrastructure improvements along corridors that have a high volume of freight 
movement, and 

1.3 WHEREAS, on December 4, 2015, the President of the United States signed the Fixing 
America's Surface Transportation (FAST) Act, which established the National Highway 
Freight Program to fund projects that improve the efficient movement of freight on designated 
corridors throughout the state, and 

1.4 WHEREAS, Assembly Bill 133 (Chapter 2, Statutes 2016) provided an $11 million Traffic 
Congestion Relief Fund loan repayment to be used for trade corridor improvements, and 

1.5 WHEREAS, the Commission will administer the Trade Corridor Enhancement Account 
funds, the National Highway Freight Program funds and the Traffic Congestion Relief Fund 
loan repayment under the Trade Corridor Enhancement Program, and 

1.6 WHEREAS, the Commission held multiple workshops between November 2016 and 
September 2017 to solicit input on the development of the Trade Corridor Enhancement 
Program Guidelines, and 

1. 7 WHEREAS, the · Commission, in consultation with stakeholders representing regional 
agencies, local governments, private industry, and other advocates, developed and released the 
Draft California Freight Investment Program Guidelines for public review and comment on 
March 13, 2017, which were used as the starting point for the development of the Trade 
Corridor Enhancement Program Guidelines, and 

1.8 WHEREAS, the Commission consulted with the California State Transportation Agency, 
California Environmental Protection Agency, Natural Resources Agency, California Air 
Resources Board, California Department of Transportation, California Energy Commission, 
and Governor's Office of Business and Economic Development, and 

1.9 WHEREAS, the Commission has accelerated the adoption of the Trade Corridor 
Enhancement Program Guidelines with support from stakeholders, thereby eliminating the 
need to present Draft Trade Corridor Enhancement Program Guidelines at a Commission 
meeting. 
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October 18-19, 2017 

2.1 NOW THEREFORE BE IT RESOLVED, that the Commission adopts the 2018 Trade 
Corridor Enhancement Program Guidelines, as presented by staff on October 18, 2017, and 

2.2 BE IT FURTHER RESOLVED, that the purpose of these guidelines is to identify the 
Commission's policy and expectations for the Trade Corridor Enhancement Program and thus 
to provide guidance to applicants, implementing agencies, and the California Department of 
Transportation (Caltrans), and 

2.3 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 
technical changes as needed to guidelines, and 

2.4 BE IT FURTHER RESOLVED, that these guidelines do not preclude any project nomination 
or any project selection that is consistent with the implementing legislation, and 

2.5 BE IT FURTHER RESOLVED, that the Commission directs staff to post these guidelines 
on the Commission's website, and 

2.6 BE IT FURTHER RESOLVED, that the Commission expects Caltrans to update the Life-
Cycle Benefit Cost Analysis Tool and to develop the SB 1 Intermodal Tool and SB 1 Other 
Projects Tool no later than December 15, 2017, and 

2. 7 BE IT FURTHER RESOLVED, that the Commission expects Cal trans to update and 
prioritize the Freight Project List in the California Freight Mobility Plan prior to subsequent 
programming cycles. 
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Introduction 

Background 

The Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 2017), 
signed into law on April 28, 2017, established the Trade Corridor Enhancement Account to fund 
corridor-based freight projects nominated by local agencies and the state.  Implementing 
legislation was enacted with the approval of SB 103 (Chapter 95, Statutes of 2017) on July 21, 
2017 which directs the California Transportation Commission (Commission) to allocate the Trade 
Corridor Enhancement Account funds and the federal National Highway Freight Program funds 
to infrastructure improvements along corridors that have a high volume of freight movement. 

The National Highway Freight Program was established with the approval of Fixing America’s 
Surface Transportation (FAST) Act, on December 4, 2015. 

Additionally, Assembly Bill 133 (Chapter 2, Statues of 2016) provided a Traffic Congestion Relief 
Fund loan repayment to be used for trade corridor improvements. 

The Commission is responsible for programming and allocating these state and federal funds and 
will be administered through the Trade Corridor Enhancement Program. 

The Trade Corridor Enhancement Program guidelines build from the 2007 Proposition 1B Trade 
Corridors Improvement Fund guidelines, which provided a onetime infusion of state funds for 
freight-related infrastructure improvements along corridors with a high volume of freight 
movement. 

Freight planning and policy has changed since the Proposition 1B Trade Corridors Improvement 
Fund guidelines were developed in 2007, with the approval of the 2014 California Freight Mobility 
Plan and the 2015 California Sustainable Freight Action Plan, which have helped define 
California’s approach to freight planning and policy over the last decade. 

These guidelines describe the policy, standards, criteria, and procedures for the development, 
adoption and management of the Trade Corridor Enhancement Program.  The guidelines were 
developed in consultation with stakeholders representing state, regional, and local government 
entities, advocacy groups and private industry. 

The Commission may amend these guidelines after first giving notice of the proposed 
amendments. The Commission will make a reasonable effort to amend the guidelines prior to a 
call for projects or may extend the deadline for project submission in order to comply with the 
amended guidelines. 

Program Objectives  

The objective of the Trade Corridor Enhancement Program is to fund infrastructure improvements 
on federally designated Trade Corridors of National and Regional Significance, on the Primary 
Freight Network, as identified in the California Freight Mobility Plan, and along other corridors that 
have a high volume of freight movement as determined by the Commission. The Trade Corridor 
Enhancement Program will also support the goals of the National Highway Freight Program, the 
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California Freight Mobility Plan, and the guiding principles in the California Sustainable Freight 
Action Plan. Appendix A provides a list of the various goals and guiding principles. 

Program Schedule  

The following schedule lists the major milestones for the development and adoption of the 2018 
Trade Corridor Enhancement Program: 

Commission Adoption of Guidelines October 18-19, 2017 

Call for Project Applications October 20, 2017 

Project Applications due to Commission (postmark date) January 30, 2018 

Release Staff Recommendations April 25, 2018 

Commission Adopts Program May 16, 2018 

Funding 

Source 
The Trade Corridor Enhancement Program will receive $794 million from the Trade Corridor 
Enhancement Account, $535 million will be received from the federal National Highway Freight 
Program and a one-time appropriation of $11 million will be received from the Budget Act of 2015 
as amended by Assembly Bill 133 (Chapter 2, Statutes of 2016, item 2660-013-0001, 
provision1[b]).  A three year Fund Estimate is provided in Appendix B. 

Programming Cycle 
The initial program will include five years (2015-16 thru 2019-20) of funding from the National 
Highway Freight Program along with three years (2017-18 thru 2019-20) of funding from the Trade 
Corridor Enhancement Program and a one-time appropriation of $11 million from the Budget Act 
of 2015. A subsequent program will be adopted by July 1, 2020 to align with the required update 
of the California Freight Mobility Plan, pursuant to Assembly Bill 14 (Chapter 223, Statutes of 
2013). The duration of the subsequent program cycle will be determined through the guideline 
update process. 

Distribution 
The Commission supports a corridor-based programming approach to the Trade Corridor 
Enhancement Program, which recognizes and complements the goods movement planning work 
already done within the major trade corridors. The Commission also recognizes and supports the 
key role that the state and regions have in project identification. 
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After consulting the California Freight Mobility Plan and conducting a number of stakeholder 
workshops, the Commission has determined that the following corridors are eligible for funding 
under this program: 

• Bay Area (Alameda, Contra Costa, Marin, Napa, San Francisco, San Mateo, Santa Clara, 
Solano, and Sonoma counties) 

• Central Valley (El Dorado, Fresno, Kern, Kings, Madera, Merced, Placer, Sacramento, 
San Joaquin, Stanislaus, Sutter, Tulare, and Yolo counties) 

• Central Coast (Monterey, San Benito, San Luis Obispo, Santa Barbara, and Santa Cruz 
counties) 

• Los Angeles/Inland Empire (Los Angeles, Orange, Riverside, San Bernardino, and 
Ventura counties) 

• San Diego/Border (Imperial and San Diego counties) 

The Commission acknowledges that other regions may have goods movement infrastructure 
needs along corridors that have a high volume of freight movement that are eligible for funding. 
The Commission anticipates those regions will nominate their projects for consideration. 

To promote a corridor-based approach while also recognizing the key role of the state in 
prioritizing interregional freight projects, the Commission has developed the following targets for 
projects nominated by the California Department of Transportation (Caltrans) and for the 
geographic programming of projects nominated by other agencies. Pursuant to Streets and 
Hiqhways Code, Section 2192, the target for Caltrans is 40% of the identified program funding. 
The remaining 60% is available for projects nominated by regional transportation agencies and 
other public agencies, including counties, cities, and port authorities.  

In considering geographic balance for the overall program, the Commission may program below 
the corridor-based targets in a region or regions to account for projects programmed from the 
statewide target. 

The targets for the corridors are refined percentages based on the Proposition 1B Trade Corridor 
Improvement Fund percentages. These refined percentages will be used for the initial 2018 
program. In the future, the Commission intends to utilize the tiered Freight Project List in the 
California Freight Mobility Plan to identify a low to high programming range for each identified 
corridor for the distribution of subsequent programs. The Commission expects Caltrans to 
maintain and provide an updated prioritized Freight Project list prior to subsequent program 
cycles. 

The targets are neither minimums, maximums, nor guarantees. They do not constrain 
what any agency may propose or what the Commission may approve for programming and 
allocation within any particular corridor. 

5 



 
   
    

 
 

 

 
 

 
 

    
 

   
   

   
   

  
   

 
 

 

     
     

   
           

    
 

             
   

            
   

   
 

   
   

      
  

 
      

      
     

     
    

 

 

      
        

      
            

    
     

California Transportation Commission 
2018 Trade Corridor Enhancement Program 
Final Guidelines October 18, 2017 

Programming Targets 
Statewide Target 

Caltrans $536,000,000 
Regional Corridor Targets 

Percentage Target 
Bay Area/Central Valley 27% $217,000,000 
Central Coast 2% $16,000,000 
Los Angeles/Inland Empire 58% $467,000,000 
San Diego/Border 11%  $89,000,000 
Other 2% $16,000,000 

Leveraging of Nationally Significant Freight and Highway Project  Funds  

SB 1 indicates the Legislature’s intention to leverage SB 1 funds to obtain matching funds from 
federal sources to maximize improvements on high priority freight corridors. The Commission will 
program up to the identified target to match a project that has been awarded federal funds in the 
2017 or the 2018 Nationally Significant Freight and Highway Projects (INFRA Grant) program, if 
the project is otherwise eligible under the Trade Corridor Enhancement Program. 

For INFRA Grant projects that are jointly nominated by Caltrans and another agency, the 
programmed amount will be equally split between the statewide and regional corridor target. In 
the event, the regional corridor target is less than one half of the programmed amount, the 
difference will be taken from the statewide target.  For all other INFRA Grant projects, the 
programmed amount will be taken from the applicable regional corridor target. 

The project may be programmed and allocated prior to the adoption of the Trade Corridor 
Enhancement Program of projects in May 2018 but not before the INFRA Grant funding is 
awarded. In the event the INFRA Grant funding is awarded after the May 2018 program adoption, 
the appropriate targets will be adjusted in the next program cycle. 

Recipients of the INFRA Grant funding must provide the Commission a copy of the INFRA Grant 
application, documentation of the official award of INFRA Grant funds, within 15 days of receipt 
of the notice of award, along with a cover letter describing how the project is eligible for Trade 
Corridor Enhancement Program funding. The allocation of funds will be processed as outlined in 
Section 24 of these guidelines. 

Matching Requirements  

Projects funded from the Trade Corridor Enhancement Program will require at least a 30% match 
of private, local, federal, or state funds.  For the purpose of calculating the required match, the 
Commission will, except for State Transportation Improvement Program funding, only consider 
funds that are not allocated by the Commission on a project specific basis. For projects nominated 
by Caltrans, no match will be required. However, as noted in Section 17, the Commission will 
consider the leveraging and coordination of other funds when evaluating projects. For projects 
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jointly nominated by Caltrans and another agency, the matching funds must account for 30% of 
the local agency’s share of the project costs. 

The matching funds must be expended concurrently and proportionally to the Trade Corridor 
Enhancement Program funds, except as noted below. Costs incurred prior to allocation will not 
be counted towards match. 

The Commission may, at the time of programming or allocation, approve non-proportional 
spending allowing for the expenditure of federal funds administered under the Trade Corridor 
Enhancement Program before other funds. The non-proportional spending must be approved by 
the Federal Highway Administration prior to allocation. Adjustments will be made at project 
closeout to ensure matching funds were spent proportionally to the Trade Corridor Enhancement 
Program funds. 

The applicant must provide a project funding plan through construction that demonstrates the 
supplemental funding in the plan (local, federal, state, private sources) is reasonably expected to 
be available and sufficient to complete the project. 

The investment of public funding must be tied to public benefits as demonstrated through a 
public/private benefit cost analysis.  The benefit cost analysis should take into account who owns 
the asset once the project is completed. 

Funding Restrictions  

Trade Corridor Enhancement Program funds shall not supplant other committed funds and are 
not available to fund cost increases except as noted below. 

Trade Corridor Enhancement Program funding may be used to fund cost increases on Caltrans 
nominated projects.  The statewide target in future programming cycles will be adjusted 
accordingly. The Commission will allocate the cost increase on a project by project basis 
consistent with Section 24 of these guidelines. 

For jointly nominated projects, the Commission expects cost increases will be funded based on 
agreements between the agencies nominating the project. 

A project that is already fully funded or is a capital improvement that is required as a condition for 
private development approval or permits is not eligible for funding from the Trade Corridor 
Enhancement Program. 

Reimbursement 
The Trade Corridor Enhancement Program is a reimbursement program for eligible costs 
incurred. Costs incurred prior to Commission allocation and, for federally funded projects, Federal 
Highway Administration project approval (i.e. Authorization to Proceed) are not eligible for 
reimbursement. 
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Eligibility 

Eligible Applicants  

Eligible applicants include local, regional, and public agencies such as cities, counties, 
Metropolitan Planning Organizations, Regional Transportation Planning Agencies, port 
authorities, public construction authorities, and Caltrans. Project proposals from private entities 
must be submitted by a public agency sponsor. 

A nomination may identify an entity other than the applicant to be the project implementing 
agency. The implementing agency assumes responsibility and accountability for the use and 
expenditure of program funds. 

Applicants and implementing agencies must comply with all relevant federal and state laws, 
regulations, policies, and procedures. 

The Metropolitan Planning Organizations will be responsible for compiling project nominations 
from their respective agencies as described in Section 17. 

Eligible Projects  

Consistent with the California Freight Mobility Plan, a freight project is a project that significantly 
contributes to the freight system’s economic activity or vitality; relieves congestion on the freight 
system; improves the safety, security, or resilience of the freight system; improves or preserves 
the freight system infrastructure; implements technology or innovation to improve the freight 
system or reduce or avoid its negative impacts; or reduces or avoids adverse community and/or 
environmental impacts of the freight system. 

To be eligible for funding under this program, a project must meet the aforementioned freight 
project definition, support the objectives of the program, and meet the screening and evaluation 
criteria. 

Projects receiving state funds must be consistent with Article XIX of the California 
Constitution. 

Projects receiving federal National Highway Freight Program funds must comply with the 
provisions of Title 23 of the U.S. Code of Federal Regulation, and be located on the Primary 
Highway Freight System or a designated Critical Rural Freight Corridor or Critical Urban Freight 
Corridor. The designation of the Critical Rural Freight Corridor or Critical Urban Freight Corridor 
is not required at the time of project nomination, however, the designation must be federally 
approved prior to the project requesting allocation. Grade Crossing improvement projects, Grade 
Separation projects, Intermodal projects, and Intelligent Transportation System projects are not 
required to have a Critical Rural Freight Corridor or Critical Urban Freight Corridor designation. 

Projects eligible for funding under the program include, but are not limited to, the following: 

• Highway improvements to more efficiently accommodate the movement of freight. 

• Freight rail system improvements to enhance the ability to move goods, including grade 
separations. 
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• Port capacity and efficiency enhancements, excluding the purchase of fully automated 
cargo handling equipment. 

• Truck corridor improvements, including dedicated truck facilities or truck toll facilities, 
including the mitigation of the emissions from trucks or these facilities. 

• Border access improvements to enhance goods movement. 

• Surface transportation, local road, and connector road improvements to effectively 
facilitate the movement of goods. 

• Port and/or rail projects to facilitate intermodal interchange, transfer, and access into or 
out of the facility (limited to 10% of federal yearly apportionments). 

• Intelligent Transportation Systems (ITS) or other technology to improve the flow of freight, 
real time information systems, weigh-in-motion devices, electronic screening/credentialing 
systems, traffic signal optimization, work zone management and information systems, 
ramp metering, electronic cargo and border security technologies. 

• Environmental/community mitigation or efforts to reduce environmental impacts of freight 
movement, such as projects that reduce noise, overnight truck idling, or truck queues and 
advanced traveler Information Systems such as Freight Advanced Traveler Information 
Systems (FRATIS). 

 Eligible Components  
Trade Corridor Enhancement Program funds may be used for any component of a project, 
however, capital costs will only be programmed if a Notice of Determination (NOD) is filed, in 
accordance with the California Environmental Quality Act, within six months of program adoption. 
If the NOD is not filed within six months, the project will be deleted from the program. 

Pursuant to federal statute, the Commission may not program more than 10 percent of the total 
federal yearly apportionment amount for freight intermodal or freight rail projects, which include 
the following: 

• Projects within the boundaries of public or private freight rail or water facilities (including 
ports). 

• Projects that provide surface transportation infrastructure necessary to facilitate direct 
intermodal interchange, transfer, and access into or out of the facility. 

Project Selection Process 

 Screening Criteria  

Nominations will receive an initial screening by the Commission for completeness and eligibility, 
before moving to the evaluation process. Incomplete or ineligible applications may not be 
evaluated. An agency submitting multiple project applications must clearly prioritize its projects. 

Nominations will be screened for the following: 
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• Project must be included in an adopted regional transportation plan and if applicable, 
consistent with a Sustainable Communities Strategy determined by the State Air 
Resources Board to achieve the region’s greenhouse gas emissions reduction targets. 

• Project must demonstrate a 30% funding match as outlined in Section 8 of these 
guidelines. 

• Project must be one of the types of projects listed in Section 12 of these guidelines. 

• Project must not have the purpose or intent to increase the state’s overall capacity to 
facilitate the transportation of coal in bulk, pursuant to Government Code Section 14525.3. 
In evaluating each new terminal project, if related environmental documents are not yet 
complete, the Commission shall base their review on written confirmation from the project 
applicant. 

• Project must meet the objectives of the Trade Corridor Enhancement Program. 

• Project contributes to corridor or air basin emission reduction of greenhouse gases, diesel 
particulates (PM 10 and PM 2.5), carbon monoxide, nitrogen oxides, and other pollutants. 

• Project demonstrates that negative environmental/community impacts will be avoided or 
mitigated. 

• Project will stimulate economic activity, enhance trade value, and preserve/create jobs. 

 Project Rating Process  
All project nominations that meet the screening criteria will be selected through a competitive 
process by evaluating the applications for compliance with the objectives of the program and 
rating them based on the evaluation criteria with a “High”, “Medium”, or “Low” score.  The 
Commission may group projects for the purposes of comparing the ratings of like applications or 
for purposes of comparing projects within a region. 

The highest ranking applications that meet the program objectives will be selected for funding 
while also taking into account the programming targets as specified in Section 6. The Commission 
will prioritize projects jointly nominated and jointly funded by Caltrans and local agencies, and 
construction ready projects in the 2017-18, 2018-19 and 2019-20 fiscal years. Caltrans’ 
commitment of State Transportation Improvement Program funds or State Highway Operation 
and Protection Program funds will be considered joint funding. 

To maximize the effectiveness of program funds, the Commission’s intent is to fund a small 
number of projects which provide for the greatest benefits and may elect to only evaluate the 
highest priority application(s) submitted by each applicant. 

The Commission may collaborate with the following state agencies when evaluating project 
nominations: The Air Resources Board to review the air quality benefits and Caltrans to review 
the Cal B/C results. 

 Evaluation Criteria   

Evaluation criteria are outcome oriented and customizable to each corridor.  Evaluation criteria 
are grouped into three categories. 

10 



 
   
    

 
 

 
 

  
 

  

   

      
 

        
 

     

  

    

          
    

     
    

 

          
     

   

      
 

    
     

 
   

  

      
  

  

          
 

   
 

 
    

   
  

        
      

  

California Transportation Commission 
2018 Trade Corridor Enhancement Program 
Final Guidelines October 18, 2017 

Where a project is proposed to improve private infrastructure, the Commission’s evaluation will 
examine the public/private benefit assessment of the project. 

Nominations will be evaluated on the following: 

• Freight System Factors 

o Throughput – Project provides for increased volume of freight traffic through 
capacity expansion or operational efficiency. 

o Velocity – Project increases the speed of freight traffic moving through the 
distribution system. 

o Reliability - Project reduces the variability and unpredictability of travel time. 

• Transportation System Factors 

o Safety - Project increases the safety of the public, industry workers, and traffic. 

o Congestion Reduction/Mitigation - Project reduces daily hours of delay on the 
system and improves access to freight facilities. 

o Key Transportation Bottleneck Relief - Project relieves key freight system 
bottlenecks where forecasts of freight traffic growth rates indicate infrastructure or 
system needs are inadequate to meet demand. 

o Multi-Modal Strategy - Project employs or supports multi-modal strategies to 
increase port and transportation system throughput while reducing truck vehicle 
miles/hour traveled (VMT/VHT) or truck idling times. 

o Interregional Benefits - Project links regions/corridors to serve statewide or 
national trade corridor needs. 

o Advanced Technology – Project employs advanced and innovative technology, 
such as Intelligent Transportation Systems (ITS), or includes supporting 
infrastructure for deployment of current and future technologies, such as zero and 
near-zero emission equipment or vehicles or ITS elements. 

• Community Impact Factors 

o Air Quality Impact - Project reduces local and regional emissions of diesel 
particulate (PM 10 and PM 2.5), carbon monoxide, nitrogen oxides, greenhouse 
gases, and other pollutants. 

o Community Impact Mitigation - Project reduces negative impacts on communities 
(noise, localized congestions, safety, public health, etc.). 

o Economic/Jobs Growth – Project stimulates local economic activity, enhances 
trade value, and preserves/creates jobs. 

The Commission will also consider the following factors when evaluating projects: 

• The overall need, benefits and cost, of the project in the context of its contribution to 
advancing the California Freight Mobility Plan, the California Sustainable Freight Action 
Plan, and if applicable, an adopted regional freight plan. Projects submitted by Caltrans 
should also include a description of how the project contributes to advancing the 
Interregional Transportation Strategic Plan. 
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• Project readiness and reasonableness of the schedule for project implementation, 
including the following: 

o Progress towards achieving environmental protection requirements. 

o The comprehensiveness and sufficiency of agreements with key partners 
(particularly infrastructure owning railroads) that will be involved in implementing 
the project. 

• The leveraging and coordination of funding from other private, federal, state, local or 
regional sources, with consideration of those sources that are discretionary compared to 
those that are nondiscretionary. 

• The commitment of multiple partners in the delivery of the project, as evidenced by joint 
nomination and/or joint funding of a project. 

To maximize the effectiveness of program funds, the Commission’s intent is to fund a small 
number of projects which provide for the greatest benefits and may elect to only evaluate the 
highest priority application(s) submitted by each applicant. 

The Commission may collaborate with the following state agencies when evaluating project 
nominations: The Air Resources Board to review the air quality benefits and Caltrans to review 
the Cal B/C results. 

 Project Nominations   

Project nominations and supporting documentation must be submitted to the Commission by 
January 30, 2018. Nominations will be treated in accordance with California Public Records Act 
requirements and information, subject to those requirements, may be publicly disclosed. 

The Metropolitan Planning Organizations will be responsible for compiling project nominations 
from their respective agencies to the Commission.  Project nominations coming from Imperial 
County will be considered as part of the San Diego/Border programming target, but the project 
nominations from Imperial County will be compiled and submitted through the Southern California 
Association of Governments as its Metropolitan Planning Organization. All other project 
nominations will be submitted directly to the Commission. 

Each Metropolitan Planning Organization will submit a cover letter signed by the respective 
Executive Director.  The submittal will include a full list of all nominations received and confirm 
consistency with an adopted Regional Transportation Plan and if applicable, its Sustainable 
Communities Strategies and adopted regional freight plan 

The application must clearly identify ineligible elements of a project and certify (or confirm) that 
those ineligible elements will not be funded with Trade Corridor Enhancement Program funds or 
be considered as match. 

The Commission will post basic project application information on its website prior to adopting the 
final program of projects. After projects are selected for programming, the Commission will post 
the status of all project applications to its website. 
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Each project application submittal must include two copies of the application package and one 
electronic copy.  All application materials should be bound, addressed and delivered to: 

Susan Bransen, Executive Director 
California Transportation Commission 

1120 N Street, MS-52 
P.O. Box 942873 

Sacramento, CA 95814 

Caltrans is working to develop an online application for this program. This online application may 
not be completed in time for use in the initial application cycle. The Commission will notify 
potential applicants through its website and through the RTPA Group when the online application 
is available. 

Each project application should be limited to 25 pages (excluding the Project Programming 
Request form) and must include: 

A. A cover letter, with signature authorizing and approving the application. Where the project 
is to be implemented by an agency other than the nominator, documentation of the 
agreement between the project nominator and implementing agency must be submitted 
with the application. Jointly nominated projects must include the signatures of each 
agency nominating the project. 

B. A confirmation that any new terminal project will not have significant environmental 
impacts, as described in related environmental documents as a result of the storage, 
handling, or transport of coal in bulk pursuant to Government Code Section 14525.3. In 
evaluating each new terminal, if related environmental documents are not yet complete, 
the Commission shall base their review on written confirmation from the project applicant. 

C. A confirmation that any capacity-increasing project or a major street or highway lane 
realignment project was considered for reversible lanes pursuant to Streets and Highways 
Code Section 100.15. 

D. An explanation of the project and its proposed benefits, including the following: 

i. Project title, which should be a brief non-technical description of the project type, 
scope, and location, and a map (or maps) of the project location denoting the 
project site, including before pictures. 

ii. Project priority (if agency is submitting multiple applications) 

iii. Project background and a purpose and need statement. 

iv. A concise description of the project scope and anticipated benefits (outcomes and 
outputs) proposed for funding. 

v. A description on how the project furthers the goals of the California Freight Mobility 
Plan and the guiding principles of the California Sustainable Freight Action Plan. 

vi. A description of how local residents and community-based organizations were 
engaged in developing the project. 

vii. A description of how the final project will address community-identified needs along 
with a description and quantification of the benefits the project will provide for 
disadvantaged communities and low-income areas. 
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 A map (or  maps) of the project location denoting the project site and  
identifying impacted communities  that meet either of  the  following criteria:   

Disadvantaged Communities - an area identified as among the most 
disadvantaged 25% in the state according to the California Environmental 
Protection Agency pursuant to Section 39711 of the Health and Safety 
Code. 

Low-income Communities - an area with median household income at or 
below 80 percent of the statewide median or with median household 
incomes at or below the threshold designated as low income by the 
Department of Housing and Community Development’s list of state income 
limits adopted pursuant to Section 50093 of the Health and Safety Code. 

The map for Disadvantage and Low-income Communities can be found at: 
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/communityinvest 
ments.htm 

viii. A description and map (or maps) of how the final project will address community-
identified needs along with a description and quantification of the benefits the 
project will provide for other communities not falling under the above definitions.  

ix. A project cost estimate which includes the amount and source of all funds 
committed to the project and the basis for concluding that the funding is expected 
to be available. If uncommitted funding is identified, the requirements as outlined 
in Section 21 must be included. Cost estimates should be escalated to the year of 
proposed implementation and be approved by the Chief Executive Officer or other 
authorized office of the implementing agency. 

x. When proposing to fund only preconstruction project components, the applicant 
must demonstrate the means by which it intends to fund the construction of a 
useable segment, consistent with the Regional Transportation Plan or the 
Interregional Transportation Strategic Plan for projects implemented by Caltrans. 

xi. A description that demonstrates the ability to absorb any cost overruns and deliver 
the proposed project with no additional funding from this program, except as noted 
in Section 9 of these guidelines. 

xii. A description of the project delivery plan, including a description of the known risks 
that could impact the successful implementation of the project and the response 
plan of the known risks. The risks considered should include, but not be limited to, 
risks associated with deliverability and engineering issues, community 
involvement, and funding commitments. 

xiii. A description of the transportation corridor and the function of the proposed project 
within the corridor. 

xiv. A description of the projected quantification and qualitative measures of the 
proposed improvements as described in the Evaluation Criteria in Section 16. 

xv. A description and quantification of the local and corridor effects of the project on 
diesel particulate (PM 10 and PM 2.5), nitrogen oxides, greenhouse gases and 
other pollutant emissions using the Caltrans’ Life-Cycle Benefit-Cost Analysis 
Model 6.0, the SB 1 Intermodal Tool, or the SB 1 Other Projects Tool. Report 
emissions saved in both tons and dollars. The SB 1 Intermodal Tool and the SB 
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1 Other Projects Tool are currently under development. These tools will be 
provided by December 15, 2017 by Caltrans at: 
http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html. If another 
model is more applicable the application should describe why and provide the 
analysis based on the alternate model in addition to one of the tools identified 
above. 

xvi. A description of how the project furthers the goals, performance measures, and 
targets of the region’s Regional Transportation Plan, and if applicable, it’s 
associated Sustainable Communities Strategy and freight plan. 

xvii. A description of the corridor plan or other coordinated management strategy being 
implemented by the nominator and other jurisdictions within the corridor to 
preserve corridor mobility. 

xviii. A description of how the project uses advanced, clean, or innovated technologies 
to support the freight transportation system.  Also include a description of any 
associated supporting infrastructure that is included in the project. 

xix. Each applicant should provide documentation that the expected benefits of the 
proposed project justify its costs, recognizing that some costs and benefits can be 
difficult to quantify. Each application should include analysis utilizing Caltrans’ 
Life-Cycle Benefit-Cost Analysis Model 6.0. This model can be found at: 
http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html. If another 
model is more applicable the application should describe why and provide the 
analysis based on the alternate model. 

xx. Where investment of Trade Corridor Enhancement Program funding is proposed 
to improve private infrastructure, this documentation should include an 
assessment of public and private benefits to show that the share of public benefit 
is commensurate with the share of public funding. 

E. Documentation for rail investments should acknowledge and describe how the private 
railroads, regional agencies and appropriate state agencies will come to agreement on 
public and private investment levels and resulting benefits. 

F. Each application must include a Project Programming Request (PPR) Form. Each PPR 
Form must list federal, state, local, and private funding categories by project component 
and fiscal year. If the project is a scope addition to a project with a prior Project PPR 
Form, the prior PPR Form should be included. 

An excel template of this form may be found at 
http://www.dot.ca.gov/hq/transprog/ocip.htm. Caltrans is working to develop a web-based 
PPR Form and expects to make this available by November 1, 2017. The Commission 
will notify potential applicants through its website and through the RTPA Group when the 
web-based form is available. 

Programming 

Programming Capacity  
The Trade Corridor Enhancement Program will be developed consistent with the estimated 
annual amount of funds available based on 50% of the revenues generated by the diesel fuel 
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excise tax imposed by SB 1 and the obligation authority limits on the National Highway Freight 
Program. A three year fund estimate is provided in Appendix B. 

 Program of Projects  

The program of projects for each fiscal year will include, for each project, the amount to be funded 
from the Trade Corridor Enhancement Program, and the estimated total cost of the project. 
Project costs in the Trade Corridor Enhancement Program will include costs for each of the 
following components: (1) permits and environmental studies; (2) plans, specifications, and 
estimates; (3) right-of-way; and (4) construction. The cost of each project component will be listed 
in the program no earlier than in the fiscal year in which the particular project component can be 
implemented. 

For Caltrans implemented projects, the cost of right-of-way support and construction support will 
be separated out and programmed separately from the right-of-way capital and construction 
capital cost. 

Contingency List  
The Commission may identify a contingency list of projects to be amended into the program in 
the event a programmed project has returned award savings or is deleted from the program.  This 
contingency list will be in effect only until the adoption of the next programming cycle. 

 Committed/Uncommitted Funds  

The Commission will program and allocate funding to projects in whole thousands of dollars and 
will include a project only if it is fully funded from a combination of Trade Corridor Enhancement 
Program funds and other committed funds and uncommitted funds. 

Uncommitted funds may only be from the following competitive programs: Active Transportation 
Program, Solutions for Congested Corridors Program, Local Partnership Program, Transit and 
Intercity Rail Capital Program, or 2017 and 2018 INFRA Grant.  The applicant must indicate its 
plan for securing a funding commitment; explain the risk of not securing that commitment, and its 
plan for securing an alternate source of funding should the commitment not be obtained. If a 
project with uncommitted funds is programmed, all funding commitments must be secured prior 
to July 1 of the year in which the project is programmed or the project will be removed from the 
program.  

Projects programmed by the Commission in the Trade Corridor Enhancement Program will not 
be given priority in other programs under the Commission’s purview. 

The Commission will regard funds as committed when they are programmed by the Commission 
or when the agency with discretionary authority over the funds has made its commitment to the 
project by ordinance or resolution. For federal formula funds, including Regional Surface 
Transportation, Congestion Mitigation and Air Quality, and federal formula transit funds, the 
commitment may be by federal Transportation Improvement Program adoption. For federal 
discretionary funds, the commitment may be by federal approval of a full funding grant agreement 
or by grant approval. 
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Project Amendments 

 Project Review Committee  

Commission staff may form a Project Review Committee to assist Commission staff in evaluating 
amendments on an as needed basis. The Project Review Committee will include representatives 
from Caltrans and various other transportation stakeholders. 

 Amendment Requests  

Project amendments will be considered for the Trade Corridor Enhancement Program as follows: 

• Scope Changes – The Commission may consider changes to the scope of the project only 
if the change is minor and has no impact to the project benefits or the scope change 
increases the benefits of the project. 

• Cost Changes – The Trade Corridor Enhancement Program will not participate in any cost 
increases to the project, except as allowed under Section 9 for Caltrans nominated 
projects. Any cost increases should be funded from other fund sources.  If there is a 
change in the cost estimate, the implementing agency must notify Caltrans as described 
below. 

• Schedule Changes – Schedule changes to a project will not be considered unless a time 
extension was approved as specified in Section 26. For projects programmed in the last 
year of the Trade Corridor Enhancement Program, the implementing agency may request 
to reprogram the project only once with justification. The Commission may approve the 
request only if it finds that an unforeseen and extraordinary circumstance beyond the 
control of the responsible agency has occurred that justifies the change. 

Project amendments requested by implementing agencies shall receive the approval of all partner 
and funding entities before presentation to the Commission.  Amendment requests should be 
submitted in a timely manner and include documentation that supports the requested change and 
its impact on the scope, cost, schedule and benefits. 

Caltrans shall coordinate all amendment requests and utilize the Project Programming Request 
to help document the change. Implementing agencies must notify Caltrans in writing of proposed 
project amendments. This notification must include an explanation of the proposed change, the 
reason for the proposed change, the impact the proposed change would have to the project, and 
an estimate of the impact the proposed change would have on the potential of the project to 
deliver the project benefits as compared to the benefits identified in the project application 
(increase or decrease in benefits) and an explanation of the methodology used to develop the 
aforementioned estimate. A revised Project Programming Request form must be included in the 
notification. 

Caltrans will review the proposed amendment change and forward the proposed amendment 
change with Caltrans’ written analysis and recommendation to the Commission for the 
Commission’s approval. 

Commission staff may also request that the Project Review Committee review and make a 
recommendation on amendment requests. 
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Commission staff will present recommended changes deemed by staff to be minor changes, such 
as those with little or no impact to project benefits or which increase the benefits of the project, to 
the Commission as a part of the project allocation request. Staff will present all other amendment 
changes to the Commission as project amendments. 

Allocations 

Allocation Requests  

When an agency is ready to implement a project or project component, the agency will submit an 
allocation request to Caltrans. The typical time required, after receipt of the request, to complete 
Caltrans review, and recommendation and Commission allocation is 60 days. 

Caltrans will review the request and determine whether or not to recommend the request to the 
Commission for action. The Commission will consider the allocation of funds for a project when 
it receives an allocation with a recommendation from Caltrans.  The recommendation will include 
a determination of project readiness, the availability of appropriated funding, and the availability 
of all identified and committed supplementary funding. When Caltrans develops its construction 
allocation recommendation, the Commission expects Caltrans to certify that a project’s plans 
specifications and estimate are complete, environmental and right-of-way clearances are 
secured, and all necessary permits and agreements (including railroad construction and 
maintenance) are executed. 

In compliance with Section 21150 of the Public Resources Code, the Commission will not allocate 
funds for design, right-of-way, or construction prior to documentation of environmental clearance 
under the California Environmental Quality Act. As a matter of policy, the Commission will not 
allocate funds for design, right-of-way, or construction of a federally funded project prior to 
documentation of environmental clearance under the National Environmental Policy Act (NEPA). 
Exceptions to this policy may be made in instances where federal law allows for the acquisition 
of right-of-way prior to completion of NEPA review. 

The Commission will approve the allocation if the funds are available and the allocation is 
necessary to implement the project as included in the adopted Trade Corridor Enhancement 
Program. If there are insufficient program funds to approve an allocation, the Commission may 
delay the allocation of funds to a project.  

Allocations must be requested in the fiscal year of project programming.  Agencies should not 
request Commission allocations unless prepared to award contracts related to the allocation 
within six months. Whenever programmed funds are not allocated within the fiscal year 
programmed or within the time allowed by an approved allocation extension, the project will be 
deleted from the Trade Corridor Enhancement Program. 

Where the project is to be implemented by an agency other than the applicant, the allocation 
request must include a copy of the Memorandum of Understanding or Interagency Agreement 
between the project applicant and implementing agency. 

When Caltrans is the implementing agency, right-of-way support and construction support costs 
must be allocated separately from right-of-way capital and construction capital costs. 
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Project Delivery 

 Letter of No Prejudice  

The Commission will consider approval of a Letter of No Prejudice (LONP) to advance a project 
programmed in the Trade Corridor Enhancement Program. Approval of the LONP will allow the 
agency to begin work and incur eligible expenses prior to allocation. The Amended LONP 
Guidelines were adopted in October 2017 and are on the Commission’s website. 

Timely Use of Funds  

Trade Corridor Enhancement Program allocations must be requested in the fiscal year of project 
programming, and construction allocations are valid for award for six months from the date of 
allocation unless the Commission approves an extension. 

The Commission may extend the deadline only once for allocation and only if it finds that an 
unforeseen and extraordinary circumstance beyond the control of the responsible agency has 
occurred that justifies the extension. The extension will not exceed the period of delay directly 
attributed to the extraordinary circumstance and cannot exceed twelve months. 

Funds allocated for project development or right-of-way costs must be expended by the end of 
the second fiscal year following the fiscal year in which the funds were allocated.  The 
implementing agency must invoice Caltrans for these costs no later than 180 days after the fiscal 
year in which the final expenditure occurred. 

The Commission may extend the deadline only once for contract award and only if it finds that an 
unforeseen and extraordinary circumstance beyond the control of the responsible agency has 
occurred that justifies the extension. The extension will not exceed the period of delay directly 
attributed to the extraordinary circumstance and cannot exceed twelve months. 

After award of the contract, the implementing agency has up to 36 months to complete (accept) 
the contract.  At the time of fund allocation, the Commission may extend the deadline for 
completion of work and the liquidation of funds if necessary to accommodate the proposed 
expenditure plan for the project. 

The Commission may extend the deadlines for expenditures for project development or right-of-
way, or for contract completion no more than one time, only if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred that 
justifies the extension. The extension will not exceed the period of delay directly attributed to the 
extraordinary circumstance and cannot exceed more than 20 months for project completion and 
12 months for expenditure. 

Except for the allocation of funds, the request to extend the deadline for any of the above must 
be received by Caltrans prior to the expiration date.  For allocation of funds, the time extension 
must be approved by the Commission by June 30th of the year the funds are programmed; 
otherwise the funds will lapse as specified in this section. 

Where a project component will not be ready for allocation as programmed in the current fiscal 
year, the implementing agency should request an extension of the allocation deadline rather than 
a project amendment. 
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Projects must commence right-of-way acquisition or actual construction with-in 10 years of 
receiving pre-construction funding through the Trade Corridor Enhancement Program, or the 
implementing agency must repay the Trade Corridor Enhancement Program funds. Repaid funds 
will be made available for redistribution in the subsequent programming cycle. 

Delivery Deadline Extensions 

The Commission may extend a delivery deadline, as described in Section 27, upon the request 
of the implementing agency.  No deadline may be extended more than once.  However, there are 
separate deadlines for allocations, contact award, expenditures, and project completion.  Each 
project component has its own deadlines. The Commission may consider the extension for each 
of the deadlines separately. 

All requests for project delivery deadline extensions shall be submitted directly to Caltrans for 
processing prior to the expiration date. The extension request should describe the specific 
circumstance that justifies the extension and identify the delay directly attributable to the 
circumstance.  Caltrans will review and prepare a written analysis of the proposed extension 
requests and forward the written analysis and recommendation to the Commission for action. 

Project Inactivity 

Once funds for a project are encumbered, project applicants are expected to invoice on a regular 
basis (for federal funds, see 23 CFR 630.106 and the Caltrans' Inactive Obligation Policy). Failure 
to do so will result in the project being deemed "inactive" and subject to de-obligation and 
deallocation if proper justification is not provided. 

Project Cost Savings 
Project cost savings generated by a project in the regional corridor program will be returned to 
that regional programming target. 

Savings at contract award may be used to expand the scope of the project only if the expanded 
scope provides additional quantifiable benefits. The expanded scope must be approved by the 
Commission’s Executive Director prior to contract award.  All other contract award savings will 
be returned proportionally and made available for redistribution in subsequent programming 
cycles. 

Savings at project completion must be returned proportionally except when an agency has, 
subsequent to project programming, committed additional funds to the project to fund a cost 
increase. In such instances, savings at project completion may be returned to other fund types 
first, until the proportions match those at programming. Any additional savings must be returned 
proportionally and made available for redistribution in subsequent programming cycles. 

Project Reporting  

SB 1 places responsibility on the Commission to track the performance and report to the public 
how well funding recipients are delivering projects receiving Trade Corridor Enhancement 
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Program funds. Additional reporting requirements will be outlined in the Commission’s upcoming 
Accountability and Transparency Guidelines. 

Caltrans, in cooperation with the implementing agencies, will report to the  Commission  on a  semi-
annual  basis.   The reports  will  include information on the  activities  and  progress made  toward  
implementation of  the project,  including  those project  activities  taking  place prior  to an allocation  
and the commitment status of supplemental  funding identified at the  time  of programming.   The 
reports will at a minimum include:  

• A summary describing the overall progress of the project since the initial programming 
action. 

• Expenditures to date for all project phase costs, segregated by fund. 

• A summary of milestones achieved during the prior year and milestones expected to be 
reached in the coming year. 

• A summary describing any changes to the scope, cost, schedule, and benefits of the 
project. 

For new terminal projects, project applicants will annually notify Caltrans that the project is not 
being used to handle, store, or transport coal in bulk. This notification will be provided in the 
second semi-annual report Caltrans is responsible for compiling. 

Within one year of the project becoming operable, a final delivery report must be submitted. The 
implementing agency must provide the following information to Caltrans to be included in the final 
delivery report to the Commission: 

• The scope of the completed project as compared to the programmed project. 

• Before and after photos documenting the project. 

• The final costs, by component and fund type, as compared to the approved project budget 
at allocation and baseline agreement, if applicable. 

• Project duration as compared to the project schedule in the project application. 

• Project deliverables (outputs) and outcomes derived from the project as compared to 
those described when the decision was made to fund the project. This should include an 
explanation of the methodology used to quantify and qualify the benefits. 

• For the purpose of this section, a project becomes operable when the construction 
contract is accepted or acquired equipment is received. 

The purpose of the reports is to ensure that the project achieves the objectives of the program, is 
executed in a timely fashion, is within the scope and budget identified when the decision was 
made to fund the project and is on track to deliver the expected benefits. 

The National Highway Freight Program funds administered under the Trade Corridor 
Enhancement Program will be subject to the National Performance Management Measures for 
assessing Performance of Freight Movement.  Caltrans’ Engagement Plan for this effort can be 
found at http://www.dot.ca.gov/hq/transprog/map21/map21_implementation.htm. 
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Project Tracking Database  

Caltrans is responsible for developing, upgrading and maintaining an electronic database record 
of the adopted Trade Corridor Enhancement Program and Commission actions. The database 
will include project specific information, including project description, location, cost, scope, 
schedule, progress of the project and a map. The project information from the database will be 
accessible through Caltrans’ website. 

 Project Auditing  

Caltrans must audit, in accordance with Generally Accepted Government Auditing Standards, a 
representative sample of the projects. The scope of these audits will be performed to determine 
whether: 

• Project costs incurred and reimbursed are in compliance with the Commission’s Trade 
Corridor Enhancement Program Guidelines, the Commission’s Accountability Guidelines, 
contract provisions and state and federal laws and regulations. 

• Project deliverables (outputs) and outcomes are consistent with the project scope, 
schedule, and benefits described in the project nomination used to program the project. 

A report on the projects audited, their findings and status of any corrective action must be 
submitted to the Commission by October 1 of each year. 

 Project  Signage  
The implementing agency must, for all projects, include signage stating that the project was made 
possible by SB 1 – The Road Repair and Accountability Act of 2017. The signage should be in 
compliance with applicable federal or state law, and Caltrans’ manual and guidelines, including 
but not limited to the provisions of the California Manual on Uniform Traffic Control Devices. 
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Appendix A – Goals and Guiding Principles 

National Highway Freight 
Program Goals 

California Freight Mobility 
Plan Goals 

California Sustainable Freight 
Action Plan Guiding Principles 

Invest in infrastructure and 
operational improvements  
that strengthen economic  
competitiveness, reduce  
congestion, reduce cost  of  
freight transportation,  
improve reliability,  and 
increase productivity.  

Improve the contribution of  
the California freight  
transportation system to 
economic efficiency,  
productivity, and  
competitiveness.  

Support local and regional  
efforts to improve trade  
facilities and corridors  that  
achieve regional  
environmental, public health,  
transportation, and economic  
objectives consistent with 
statewide policy goals.  

Improve safety,  security,  
efficiency and resiliency of  
freight transportation in rural  
and urban areas.  

Improve the safety,  security,  
and resilience of the freight  
transportation system.  

Improve the state-of-good-
repair  of the multi-modal  
freight transportation system.   

Improve the state of  good 
repair of  the National  
Highway Freight Network.  

Improve the state of  good 
repair  of the freight  
transportation system.  

Grow the number of  well-
paying employment  
opportunities in the freight  
sector.  

Use innovation and  
advanced technology to 
improve National Highway  
Freight Network safety,  
efficiency and reliability.  

Use innovative technology  
and practices to operate,  
maintain, and optimize the 
efficiency of  the freight  
transportation system while 
reducing its environmental  
and community impacts.   

Apply innovative and green 
technology,  along with 
accompanying infrastructure 
and applicable practices, to 
optimize the efficiency of the  
freight transportation system.  

Improve the efficiency and 
productivity of the National  
Highway Freight Network.  

Reduce costs  to users by  
minimizing congestion on the  
freight transportation system.  

Grow the economic  
competitiveness of  
California’s freight sector.   

Reduce environmental  
impacts of freight movement  
on the National Highway  
Freight Network.  

Environmental Stewardship –  
Avoid and reduce adverse 
environmental and 
community impacts of  the 
freight transportation system.  

Reduce or eliminate health,  
safety, and quality of life 
impacts on communities  that  
are disproportionately  
affected by operations at  
major  freight corridors and 
facilities. This includes  
reducing toxic hot spots  from  
freight sources and facilities,  
and ensuring continued net  
reductions in regional  freight  
pollution.  
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National Highway Freight 
Program Goals 

California Freight Mobility 
Plan Goals 

California Sustainable Freight 
Action Plan Guiding 

Principles 
Improve State flexibility to 
support multi-State corridor  
planning and address  
highway freight  connectivity.  

Invest strategically to improve 
travel time r eliability  and to 
achieve sustainable 
congestion reduction on k ey  
bottlenecks on primary  trade 
corridors.  
 
Invest strategically to  
accelerate the transition to 
zero and near-zero emission
equipment powered by  
renewable energy sources,  
including supportive 
infrastructure.  

 

Reduce freight-related deaths  
and injuries, and security  
hreats.  t

Improve system resilience by  
addressing infrastructure  
vulnerabilities associated with 
expected climate c hange  
impacts and natural  disasters,  
which may include exploring 
opportunities to utilize natural  
systems to  improve water  
quality, reduce ecosystem  
damage, prevent flooding,  
and create a cooling effect.  
Site freight projects to avoid 
greenfield development by  
enhancing existing freight  
infrastructure or targeting infill  
development near compatible 
land uses.  
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Appendix B – Fund Estimate 

TRADE CORRIDOR ENHANCEMENT PROGRAM (TCEP) 
FUND ESTIMATE 

($ millions) 

2017-18 2018-19 2019-20 
3-Year 
Total 

RESOURCES 

STATE RESOURCES 
Trade Corridor Enhancement Account1 $200 $298 $296 $794 

State Resources Subtotal $200 $298 $296 $794 

FEDERAL RESOURCES 
National Highway Freight Program2,3 $293 $115 $127 $535 

Federal Resources Subtotal $293 $115 $127 $535 

LOAN REPAYMENTS 
Loan Repayment per Assembly Bill 1334 $11 $0 $0 $11 

Loan Repayments Subtotal $11 $0 $0 $11 

TOTAL RESOURCES AVAILABLE $505 $413 $423 $1,341 

Note:  Individual numbers may not add to total due to independent rounding. 

1  Amounts provided by the Department of Finance. 
2 Final dollar amounts may vary based on actual apportionment and obligational authority 

by the Federal Highway Administration or any changes in Federal guidance.  Federal 
Resource dollars are representative of obligation authority and are an estimated percentage 
of California apportionments under the Fixing America's Surface Transportation (FAST) 
Act including reductions for post-apportionment set-asides, penalties, and sequestration. 

3 Federal Resources for 2017-18 also include unallocated National Highway Freight 
Federal Fiscal Year (FFY) 2015-16 and 2016-17. 

4 The loan repayment reflects a one-time transfer from the General Fund for trade corridors 
per Assembly Bill 133 (Chapter 2, Statutes of 2016).  Repayment occurred December 
2016, and is available 2017-18. 
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